
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Reis Street North, et al., in the unincorporated communities of East Azusa 
and South Whittier.

SUBJECT

July 09, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
REIS STREET NORTH, ET AL.

IN THE UNINCORPORATED COMMUNITIES OF EAST AZUSA
AND SOUTH WHITTIER

(SUPERVISORIAL DISTRICTS 1 AND 4)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to construction of reinforced concrete barriers and 
steel picket railing, with an increase in the contract amount of $50,000, will have no significant effect 
on the environment and approve the change and increased contract amount for Project ID No. 
RDC0015599 – Reis Street North, et al., for modification of concrete barriers, in the unincorporated 
communities of East Azusa and South Whittier, performed by Rio Jordan Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension are listed in the enclosure.

ctalamantes
New Stamp

ctalamantes
Typewritten Text
31	July 9, 2013



Enclosed for the Board's approval is a change in work in excess of the Director's delegated limit, 
which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0015599, with an increase in the contract amount of $50,000, is included in the 
First and Fourth Supervisorial Districts' Road Construction Programs in the Fiscal Year 2013-14 
Road Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
January 30, 2013, to the apparent responsible contractor with the lowest responsive bid in 
accordance with the State Public Contract Code, the Board's directives, and as recommended by the 
Director or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 

The Honorable Board of Supervisors
7/9/2013
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Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
7/9/2013
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CHANGE IN WORK (APPROVE)
July 9, 2013

PROJECT ID NO. RDC0015599 —Reis Street North, et al., (in the unincorporated
communities of East Azusa and South Whittier), Supervisorial Districts 1 and 4,
Contractor: Rio Jordan Construction, Inc.

Project Description:

Construction of reinforced concrete barriers and steel picket railing.

Change in Work:

Modification of concrete barriers

Description of Change:

During construction of concrete barriers on Reis Street
discovered that the concrete road section on top of the
shown on the project plans by approximately 12 to 16 incr
this additional reinforced concrete and construct large
sidewalks. It is also necessary to revise the reinforcing
beams and the false work to support the additional load.

$50,000.00

and on Mills Avenue, it was
bridge decks is thicker than
ies. It is necessary to remove
r support beams under the
steel required for the larger

The cost for this change was negotiated as provided in Subsection 3-2 of the contract
specifications.

Twenty additional calendar days will be required because of this change.

Financial Information:

This project is administered under the Highway Safety Improvement Program covered
by Agreement No. 76078 with the State of California. Under this program, Federal-aid
grant funds in the amount of $461,000 are used to finance a portion of the project cost.

Funding for this change in work is included in the First and Fourth Supervisorial
Districts' Road Construction Programs in the Fiscal Year 2013-14 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

HH:ma
O:\Section~.4dministration\Board\CI~M2013\07-09-13\CIW Reis Street Enc..doc

$356,395.00
50,000.00

$406,395.00

14%




